



*Resilient Beaver Island - A Community Planning Project*  
*Peaine Township and St. James Township*  
Revised Project Timeline

**1. 2pm, Monday, November 7th [IF NEEDED]**

Joint Planning Commission meeting

- Continue refining Action Plan, review public comments from online activity
- Continue work on Future Land Use and Zoning Plan

**2. 2pm, Tuesday, November 21<sup>st</sup>**

Joint Planning Commission Meeting

- Review Draft Plan Chapters received (Chapter 2 partial, Chapter 3)
- Continue work on Future Land Use and Zoning Plan

**3. 7pm, Tuesday November 21st Joint Board Meeting**

- Discuss progress so far including the Action Plan and seek feedback

**4. Tentative Date - 2pm, Tuesday, December 6<sup>th</sup> [IF NEEDED]**

Joint Planning Commission Meeting

- Receive and review Draft Master Plan major components (Chapter 1)

**5. Tentative Date- 2pm, Tuesday, December 13<sup>th</sup>**

Joint Planning Commission meeting

- Continue to receive and refine feedback on Draft Plan (Chapter 2)

**6. Tentative Date- 2pm, Tuesday, January 10th**

Joint Planning Commission meeting

- Continue revisions on Draft Plan (Chapter 4)

Additional Lunch and Learn on Topic TBD?

**7. Tentative Date- Week of January 23<sup>rd</sup>**

Host **Public Open House** to showcase Draft Plan and Collect Feedback

- Heavy online engagement component

Joint Planning Commission meeting

- Continue revisions on full Draft Plan

**8. Tentative Date- Tuesday, February 7<sup>th</sup>**

Joint Planning Commission meeting

- Review public comments from Open House, make any final tweaks to plan as needed. Recommend approval for public distribution.

**9. Tentative Date- Tuesday, February 21st**

Joint Board Meeting

- To review final Draft Master Plan and approve for public distribution (start of mandatory 63-day comment period).